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Confirmation of: Conference Date Held: 22 Feb 00 1:30 pm (Alaska)
Teleconference Date Issued: 28 Feb 00
Other: Prepared By: Jacobs Engineering

Place: Anchorage, Alaska
Subject: MOU Work Group Teleconference

Participant Organization Phone
Beckley, Bill Ridolfi Engineers (for MIC) 206-682-7294
Beyette, Garth Federal Aviation Administration 907-271-3355
Deering, Robert U.S. Coast Guard 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Hanson, Diane U.S. Army Engineer District 907-753-2631
Jean, Lucy Federal Aviation Administration/Reliance 907-271-5225
Johnson, Karol Federal Aviation Administration/NISC 907-271-2378
Meyer, John Ridolfi Engineers (for MIC) 206-682-7294
Swearingen, Sam Federal Aviation Administration/ Reliance 907-271-3352
Renk, Russ Federal Aviation Administration/NISC 907-271-3294

MEETING MINUTES

Action
Required

By

Agenda
Item
No.

Discussion

This was the scheduled biweekly meeting. The following agenda items were
discussed:

1. Roll Call

2. Agency Information and Schedules

3. Action List

4. Discussions and New Issues

5. C-3 Plan

6. Teleconference/Meeting Schedule

7. Closure

2.0 Agency Information and Schedules

2.1 BIA

BIA not present.
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2.2 FAA

The Investigation Work Plan will be submitted to FAA on 25 Feb 00.

FAA completed the review of the Debris Removal Work Plan and forwarded
comments to MIC’s contracting office. Debris removal will be started
between 15 Mar and 15 Apr 00. The scope of work includes removal of
debris uncovered before and during spring breakup.

The release investigation will start between 30 Apr and 31 May 00.

Analysis of samples taken at Tank Farm Beach is due by 29 Feb 00.

Two sections of lead cable have been cut and sent to a recycler for analysis.

Renk was debriefed concerning his knowledge of Annette Island in three
interviews so far. FAA will produce transcriptions of the interviews.

FAA invited three representatives from ANS 500 HDQ to attend the
15 Mar 00 MOU meeting: Jere Hayslette, Bob Chalfant, and Marshall
Contino.

FAA is meeting with Benson once per week via teleconference. A separate
teleconference is also being scheduled once per week between FAA and
USAED.

Gysler digitized seven more file sheets. These are available to interested
parties.

Matt Kimmel will be revising the FAA web page. FAA is soliciting new
information and ideas from the MOU members.

2.3 MIC

MIC not present.

2.4 USAED

Frank DiPofi and Regan Sarwas are preparing a data management plan. They
will consult with Carl Gysler. A draft will be completed by 31 Mar 00.

Jacobs is preparing an estimate for the additional work of adding FAA’s
reports to the administrative record and for other tasks.

USAED’s MOA is under review.

The SHPO/pipeline letter is being revised.

Hanson’s proposal to combine FAA and USAED brochures was well
received at SHPO but still needs Judith Bittner’s approval.
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Regarding the approach lighting system, Hanson is waiting for SHPO
confirmation of Sackett’s verbal approval for tower photography. Sackett said
that it is all right to photograph one tower that is representative of many. FAA
has provided photos and blueprints. Current photos need to be compared with
historic photos and the different tower types identified.

2.5 USCG

USCG not present.

Action:

USAED Hanson and Jacobs will meet to plan the photography project

3.0 Action List

The group discussed Items 3 and 4 only.

Action:

Refer to Action List.

4.0 Discussions and New Issues

4.1 Community Interviews

Not discussed.

4.2 Species at Tamgas Harbor

FAA provided Benson with a species list derived from the USAED
Environmental Assessment for the new dock being planned. The list is not all-
inclusive.

4.3 Annette Island QAPP

Dokoozian sent the draft Annette Island QAPP to Ridolfi Engineers. They
may review it and provide comments. Comments are due to Dave Hanneman
by 6 Mar 00, Hanneman’s expected return date, so he can address the
comments. FAA would like the QAPP to be completed before their
investigation work plan is published because they will refer to it in the plan.

4.4 MOA for FAA/SHPO

FAA received a faxed copy of the MOA signed by MIC. It has no other
signatures yet. Swearingen faxed it to Elconin. USAED will handle getting the
other signatures using the following process:

1. FAA receives the original MOA with the MIC signature.

2. FAA signs the MOA.
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3. USAED will pickup the MOA and route it to SHPO and the other parties
for signature.
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Action:

None.

5.0 C-3 Plan

Not discussed.

Action:

None.

6.0 Teleconference/Meeting Schedule

Next teleconference is 29 Feb 00 at 1:30 pm.

The 7 Mar 00 teleconference is canceled.

The next MOU Work Group meeting is scheduled for 15 Mar 00 at Annette
Island. Agenda items should be sent to Benson.

Action:

FAA Beyette…Email meeting schedule information to MOU Work Group.

USAED Dokoozian…Email the 29 Feb 00 agenda to MOU Work Group on 28 Feb 99.

USAED Dokoozian…Fax a copy of the latest Malsh to Renk.

MOU Work
Group

Send agenda items to Benson for the 15 Mar 00 MOU Work Group meeting.

MIC Benson…Prepare agenda for the 15 Mar 00 MOU Work Group meeting.

Teleconference adjourned at 2:35 pm (Alaska).


